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Cindy Grant, WDOH Representative

Agenda:	 The agenda for the July 16, 1998 meeting included the following B Plant Facility
Transition topics:

1) Approve Minutes from Previous Project Managers Meeting
2)W-059 Project Update

3) Water Addition to Tank 100
4) Review Action Items
5) Other Items
6) Next meeting August 20, 1998, Ecology Building, Kennewick at 8:00a.m.
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ADMINISTRATIVE RECORD [B Plant TS-2-3]: EDMC H6-08

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O Box 47600, Olympia, Washington 08504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-070
(Records Center)

Cindy Grant, Washington State Department of Health, 151 1 3rd Avenue, Suite 700, Seattle,
Washington 98101

Please send comments on the distribution list to Greg LeBaron, BWHC (S6-15), (509) 373-1792
or Steve Godfrey, BWHC (S4-49), (509) 372-0501.
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B Plant Project Managers Meeting
MO-414/Conf. Room

July 16, 1998
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SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

Approve Minutes from Previous Project Manager Meeting

Mr. Ted Wooley, Washington State Department of Ecology (Ecology); Mr. Dave Evans,
Department of Energy, Richland Operations Office (RL), Mr. George Reddick, Fluor Daniel
Hanford, Inc. (FDH), and Mr. Greg LeBaron, B&W Hanford Company (BWHC) approved and
signed the meeting minutes from the April 16, 1998, B Plant Project Managers Meeting. The
minutes were sent out, prior to the meeting, for review and all corrections were incorporated,
prior to approval.

W-059 Project Update

Construction is essentially complete. There are just some odds and ends to pick up and the
readiness review needs to be completed. The elbow connecting the system to the canyon is
planned to be installed on Friday. The lab/field testing is complete and went well. After the
elbow is installed, hot test can begin.

Water Addition to Tank 100

Extra water from the recent rain storm went into tank 100 The water will have to be pumped out
before it is moved into B Plant Canyon since there is about 14 '/2 inches of water and 12 inches of
sludge for a total of about 1050 gal. of water/sludge (an estimated 450-480 gal_ of sludge / 580-
600 gal. of water). The water will be pumped down to a minimum heel in the tank_

Reviewed Action Items

See the attached table.

Other Items

None



Action Item

PMM-BP-98-14

PMM-BP-98-18
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Next Meeting

If needed, the next meeting will be August 20, 1998, at Ecology Building in Kennewick from 8 00
a.m. to 10:00 a.m. as identified in the previous meeting. Mr. LeBaron will not be available so Mr.
Godfrey, in consultation with others, will determine the need for the next meeting.

OPEN OR RECENTLY CLOSED ACTION ITEMS

Responsible
Person

Greg LeBaron
BWHC

Greg LeBaron

BWHC

Description	 Completion
Date

Set up Comment Resolution
Meeting for the Pre Closure Work	 CLOSED

Plan.	 6/98

Provide the final analytical data to
Ecology	 OPEN

Only open items and those, which have been closed since approval of the last meeting minutes,
will be listed.
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SCHEDULING THE NEXT MEETING

The next B Plant Project Managers Meeting is scheduled for Aug. 20, 1998, at Ecology,
Conference Room, in Kennewick, from 8 00 a.m. to 10:00 p.m..

July 16, 1998
ATTENDEE LIST

NAME ORGANIZATION PHONE NUMBER

Dave Evans DOE-RL/TPD 373-9278

Steve Godfrey BWHC 372-0501

Ted Wooley Ecology 736-3012

George Reddick FDH 372-2326

Greg LeBaron BWHC 373-1792

Ellen Mattlin DOE-RL/EAP 376-2385

Tom Beam BWHC 372-0019

LDeweX Robbins BWHC 372-0001
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